



①

The critical path is: A, E, F, G, I = 26

The job will require the minimum of 3 workers

②

For Task D, I can see that there is float time of 2 weeks this means that the task could be delayed by 2 weeks with no consequence to the critical path.