

Student 3: Low Merit
 NZQA Intended for teacher use only

project management is to use tools, such as trello & pinterest. These tools can help you and your group. save time and keep you organized to keep you up to date with your project.

_____ Vs. _____ (2)

*What are the pros of each project management tools?

_____ and _____ both use trello and pinterest to give ideas and inspiration to them. they also both have weekly meetings to plan the week ahead and what they are to do. they both plan their time well and they set goals.

*What are the cons of the companys project management tools?

They both have one set tool that they use wether it is trello or pinterest.

* Which do you feel most effective, why?

I feel like _____ is most effective because they are better with their communication skills they have more weekly meetings and in the end they get a better outcome.

*What was the most important advice you got for both _____ and _____?

Communication skills are important, but not to much.

What advice of information will you use to help your project?

know to to do, plan, set dates, goals, be organized.

As a result of talking with both _____ and _____, I can see that I should consider Trello and Pinterest to help coordinate my project.

Analysis: (1)

Trello has:

- easy layout
- appealing
- organising
- free to use

Pinterest:

- simple to use
- appealing
- can be used on a mobile app
- everyone can use and see your pins

Decision:

I am going to use a good calendar app that I can use anywhere. It will keep me organised and gives alarms for when your things are due. (1)

I will also use Trello which can be used on a Mobile app. It will keep me organised and can be set up in different files and pictures and fonts. I can pin with my group

Pinterest is the other project management tool. I will be able to use it on my mobile app and share with my group. I can pin anytime I want. It will help me get organised and I will be able to save my pins.

PROJECT CRITICAL REVIEW POINT				
Date: 22.03.2015		Critical review number: 3 3		
	Key milestones this week	Positives	Problems actual/anticipated	Next steps
Time frame	<ul style="list-style-type: none"> • paint crate • vinyl sticker 	Can start painting crate and then adding the lights and mugs on.		
Materials	<ul style="list-style-type: none"> • string • more cups 	Can start hanging the cups on crate once the crate is painted.	lights and small vinyl cups are hard to find	
Tools	<ul style="list-style-type: none"> • illustrator 			Measuring tapes, screw drivers.
Equipment	<ul style="list-style-type: none"> • finish final design. • paint brushes 	can start start painting the crate		Book vinyl cutter
Research information	<ul style="list-style-type: none"> • add more information about the crate 	more ideas		
Stakeholders	<ul style="list-style-type: none"> • Milk crate • Mrs Watson 	can help with crate		
Specialist knowledge/skills	Worked on illustrator. → little knowledge		It took longer than I expected. A program to learn!	Will need to learn how to use vinyl cutter.
Project management tools	<ul style="list-style-type: none"> • add more info photos and screen shot. 			
Teacher sign off:				